EPA Region Il START 4
FINAL MONTHLY STATUS REPORT
Reporting Period: 07/13/2015 - 04/29/16

Site Name: Miller Chemical Homewell TDD #: W501-15-07-026
Sampling

Contract #: EP-53-15-02
EPA WAM: Greg Ham START Lead: David Scerbo
LOE Ceiling: 80.0 Funding Ceiling: $6,565.00
LOE Used to Date: 58.3 Funding Used to Date: $4,725.08
% LOE Used: 72.88 % Funding Used: 71.97%
Estimated % of Project
Completion: 100% Completion Date: 6/30/2016

1. Work Conducted under this TDD:

*+ WESTON gathered information regarding the analytical results packages for ESAT for validation.
*  WESTON received and evaluated the validated analytical results. Data summary tables were revised
appropriately with validation results.

*  WESTON prepared and submitted the draft trip report, summarizing sampling activities and analytical

results.

*  Weston addressed comments from the WAM to the draft trip report, and submitted the final trip

report.

* At the direction of the WAM, Weston prepared residential analytical results tables for submission to
respective property owners.
* WESTON prepared three hard copies of the final trip report and shipped them to the WAM.

2. Deliverables Submitted:

* Draft and Final Trip Report — DCN W0031.1A.01393.

3. Projected Activity:

* No further activity is anticipated at this time.

4. OQutstanding Issues and Resolution:

* None.

DCN: W9903.1B.01650
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Contract No. EP-S3-15-02 (Region 3 START 5) Weston Solutions, Inc. Invoice #T001-010

Reporting Period: 04/02/2016 through 04/29/2016 Fixed Rate Invoice Backup Report Report Date: 05/10/2016
. Detail by TDD / CLIN / Labor
Task Order: 0001 W5-01-15-07-026:Miller Chemical Homewell Sampling Review

Removal Support & Preparedness
Base Period

Reporting Period Cumulative
CLIN/ Labor Category Hours Cost Hours Cost
Name Reg Non-Reg Total Reg Non-Reg Total Reg Non-Reg Total Reg Non-Reg Total
0001 : FIXED RATE LABOR
P 0.0 0.0 0.0 0.00 0.00 0.00 1.0 0.0 1.0 86.06 0.00 86.06
: EX 4 - C BI 0.0 0.0 0.0 0.00 0.00 0.00 31.0 6.5 375 2,667.86 559.39 322725
; . 0.0 0.0 0.0 0.00 0.00 0.00 12 0.0 12 103.27 0.00 103.27
i 0.0 0.0 0.0 0.00 0.00 0.00 12 0.0 1.2 103.27 0.00 103.27
Environmental Scientist 0.0 0.0 0.0 0.00 0.00 0.00 34.4 6.5 40.9 2,960.46 §59.39 3,519.85
Total
0.0 0.0 0.0 0.00 0.00 0.00 15.5 0.0 15.5 1,015.87 0.00 1,015.87
Environmental Technician 0.0 0.0 0.0 0.00 0.00 0.00 15.5 0.0 15.5 1,015.87 0.00 1,015.87
Total
~.Chemist \
i Ex. 4 - CBI i 0.0 0.0 0.0 0.00 0.00 0.00 0.4 05 0.9 40.70 50.87 9157
Chemist Total 0.0 0.0 0.0 0.00 0.00 0.00 0.4 0.5 0.9 40.70 50.87 91.57
JR— Samplina Coordinator. ..o
i Ex. 4 - CBI i 0.0 0.0 0.0 0.00 0.00 0.00 1.0 0.0 1.0 69.17 0.00 69.17
Sampling Coordinator Totai 0.0 0.0 0.0 0.00 0.00 0.00 1.0 0.0 1.0 69.17 0.00 69.17
0001 Total 0.0 0.0 0.0 0.00 0.00 0.00 51.3 7.0 §8.3 4,086.20 610.26 4,696.46
W5-01-15-07-026 Total 0.0 0.0 0.0 0.00 0.00 0.00 51.3 7.0 §8.3 4,086.20 610.26 4,696.46

Company Confidential
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Contract No. : EP-S3-15-02 (Region 3 START 5)
Reporting Period : 04/02/2016 through 04/29/2016

EPA WAM : Ham

0001 Fixed Rate Labor 0002 Fixed Rate

Site / TDD No. Equipment
Month Cu Month Cu
W5-01-15-07-026 Hours 0.0 58.3
Cost 0.00 4,696.46 0.00 0.00

Weston Solutions, Inc.
Financial Management Report
TDD Report

Base Period

0003A Travel 0003B Subcontracts
Month Cum Month Cu
0.00 0.00 0.00 0.00

Company Confidential

0003C
Materials/Supplies

Month Cu

0.00 0.00

Report Date: 05/10/2016

0003D TOTAL
Spec.Labor/ODCs

Month Cum Month Cu
0.0 0.0 0.0 58.3
0.00 28.62 0.00 4,725.08
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